
ID Task Name

1 WIRADA

2 Terms of reference document

3 Fisrt draft information model

4 Summary for HDWG for review

5 Discussion document

6 OGC

7 TC - Redlands

8 redlands submission date - 3 week rule

9 TC meeting - Redlands, USA

10 TC Abu Dhabi

11 Abu Dhabi submission date - 3 week rule

12 TC Meeting - AbuDhabi, UAE

13

14 HDWG activities

15 RGS content development

16 Ratings

17 Conceptual model - high level

18 Modelling

19 RGS WG input

20 Define model content details

21 Compile lists

22 RGS WG review and direction

23 Model documentation 

24 Documentation

25 RGS WG Doco review and updates

26 Model review period

27

28 Gaugings

29 Conceptual model - high level

30 Modelling

31 RGS WG input

32 Define model content details

33 Compile lists

34 RGS WG review and direction

35 Model documentation 

36 Documentation

37 RGS WG Doco review and updates

38 Model review period

39

40 Sections

41 Conceptual model - high level

42 Modelling

43 RGS WG input

44 Define model content details

45 Compile lists

46 RGS WG review and direction

47 Model documentation 

48 Documentation

49 RGS WG Doco review and updates

50 Model review period

51

52 Review of UML model and documentaiton

53 Discussion document writing - RGS information model 
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